TECHNOLOGY INNOVATIONS FUND

QUARTERLY PROJECT STATUS SUMMARY
December 1, 2002

L. DEPARTMENT/AGENCY
Department of Public Safety/Office of the State Fire Marshal

| PROJECT TITLE
Fire Marshal Information Management System (“FMIMS”)

M. PROJECT COORDINATOR
Mark F. Gates, Deputy Assistant Secretary
Office of the State Fire Marshal
7919 Independence Boulevard
Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623
Facsimile:  (225) 925-4241
e-mail Address: mgates@dps.state.la.us

IV. PROJECT STATUS
The project is proceeding slower than expected but is anticipated to be
complete by the end of the calendar year 2003.

V. DATE
December 1, 2002

VI. PERCENT COMPLETE
10%

VIl. EXPLANATION
The necessary paperwork has been filed with Purchasing to obtain a
purchase order for the software necessary for the project. Participation
occurred in the necessary meetings with Purchasing and with the inclusion
of certain legal language, the request for purchase of the software was
approved.


mailto:mgates@dps.state.la.us

	QUARTERLY PROJECT STATUS SUMMARY
	DEPARTMENT/AGENCY
	
	PERCENT COMPLETE
	EXPLANATION



